CAPITAL IMPROVEMENT PROGRAM 2007 PROJECT SCHEDULE

PROJECT No.

ST0303

PROJECT TITLE

U.S. HIGHWAY 90A WIDENING (S)

PROJECT STATUS

CONSTRUCTION PHASE

PROJECT MANAGER

KEISHA SEALS

PROJECT DESCRIPTION

Supplemental funding for TXDOT's expansion of US90A (US59 to
Ulrich). This funding is necessary to cover remaining needs for the

CONSULTANT TXDOT project, including ornamental traffic signal poles, signal controller
CONTRACTOR cabinets, and field changes.
BUDGET $4,750,000

PROJECTED REVISED AcCTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

LAND/ROW **

DESIGN/SURVEYING

CONSTRUCTION

03/06 —03/08

EQUIPMENT

SCHEDULE COMMENTS

Limits of US 90A
Widening Project

City of Sugar Land

Capital Improvement Program

[EAULE | N PO N Y

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




